




































# Attachment L Preliminary Project Schedule

ID	 Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names
26	 	Delivery of Precinct Machines	1 mon	Mon 12/7/26	Fri 1/1/27	23	Business
27	 	Delivery of Central Machines	1 mon	Mon 12/7/26	Fri 1/1/27	23	Business
28	 	Delivery of Transfer Stations	1 mon	Mon 12/7/26	Fri 1/1/27	23	Business
29	 	Delivery of Alternate Transmission Stations	1 mon	Mon 12/7/26	Fri 1/1/27	23	Business
30	 	Delivery of Memory Devices	1 mon	Mon 12/7/26	Fri 1/1/27	23	Business
31	 	Delivery of Security Devices	1 mon	Mon 12/7/26	Fri 1/1/27	23	Business
32	 	Project Conclusion	<b>0 mons</b>	<b>Mon 1/31/28</b>	<b>Mon 1/31/28</b>		<b>Business</b>

Project: ATTACHMENT L- Preliminary Project Schedule Date: 3/31/2026	Task		Inactive Task		Manual Summary Rollup		External Milestone	
	Split		Inactive Milestone		Manual Summary		Deadline	
	Milestone		Inactive Summary		Start-only		Progress	
	Summary		Manual Task		Finish-only		Manual Progress	
	Project Summary		Duration-only		External Tasks	